TIME AND RESPONSIBILITY SCHEDULE For Third NCA Report

(For decision by NCADAC 20 February 2014)

		Febr	uary	2014						Ma	rch 2	014					Αp	ril 20	14		
S	М	Т	w	Т	F	S		5	M	Т	w	Т	F	S	S	М	Т	W	Т	F	S
						1						•		1			1	2	3	4	5
2	3	4	5	6	7	8		2	3	4	5	6	7	8	6	7	8	9	10	11	12
9	10	11	12	13	14	15	9)	10	11	12	13	14	15	13	14	15	16	17	18	19
16	17	18	19	20	21	22	1	6	17	18	19	20	21	22	20	21	22	23	24	25	26
23	24	25	26	27	28		2	3	24	25	26	27	28	29	27	28	29	30			
							3	0	31												

DATE	EVENT	LEAD
2/7/ 2014	Proposed responses and revisions to Third NCA are shared with ES.	Staff
2/7/ 2014	CLAs/LAs are notified that revised chapters are available.	Staff
1/27 - 2/12/	Staff confirms any responses changed by CLAs with agencies.	Staff
2014		
2/14/ 2014	Revised Highlights document available to ES, NCADAC, and SGCR for review	ES/Staff
2/10 and	ES phone meeting to provide advice on final responses to Interagency review	ES/Staff
2/14/ 2014	comments and final edits to the Third NCA.	
2/19/ 2014	ES meeting	ES/Staff
2/20 – 2/21	NCADAC Meeting	NCADAC
2014		
2/21 -2/28/	CLAs and LAs have opportunity for final review for the Third NCA Report	CLAs/Staff
2014		
2/28/ 2014	Revisions to Third NCA Report are finalized.	EOP/Staff
	Government review process for Third NCA Report is complete	
2/28/ 2014	Revised Highlights document available to ES, NCADAC, and SGCR for review	ES/Staff
3/5/ 2014	ES completes final review of changes to Third NCA Report.	ES/Staff
	Full report enters layout.	
3/5/ 2014	ES finalizes Highlights document and submits to the Government for review	ES/Staff
3/7 - 3/12	NOAA conducts IQA review of Highlights document.	NOAA
2014		
3/7/ 2014	EOP initiates Interagency review of Highlights via LRM (~1 week comment period to	EOP
	confirm that Highlights is balanced and derivative of full report).	
3/12/ 2014	NOAA acknowledges proper FACA and IQA processes have been documented	NOAA
3/14/ 2014	End of LRM comment period on Highlights document	EOP
3/14 – 3/21/	ES provides advice on responses to comments and final Highlights document.	ES/Staff
2014		
3/21/ 2014	LRM process for Highlights ends (Agencies have signed off on Highlights as a	EOP
- -	derivative document)	
3/24/ 2014	Revisions to Highlights are finalized. Highlights prepared for printing. (6 week	EOP/Staff
	minimum printing time)	
through	Web layout (Third NCA Report and Highlights) and printing (Highlights)	Easterling
4/2014		
4/28/ 2014	NCADAC Meeting to approve Final Third NCA Report and Highlights document	NCADAC
4/28/ 2014	Government Release of Final Third NCA Report and Highlights document	EOP
4/28/ 2014	Third NCA Report and Highlights document are publicly available.	EOP/Staff
4/28/ 2014	Comments and responses from public review of the NCA3 are publicly available.	Staff

Acronyms:

CENRS: Committee on Environment, Natural Resources, and Sustainability, a committee of the NSTC

CLA: Convening Lead Authors of the Draft Third National Climate Assessment

DFO: Designated Federal Official in charge of NCADAC coordination

EOP: Executive Office of the President ES: NCADAC Executive Secretariat FACA: Federal Advisory Committee Act

IQA: Information Quality Act

LRM: Legislative Referral Memoranda (i.e., "Agency signoff")

NCA: National Climate Assessment

NCADAC: National Climate Assessment and Development Advisory Committee

NOAA: National Atmospheric and Oceanic Administration

NRC: National Research Council, a panel of the NRC that will review the NCA

NSTC: National Science and Technology Council, a Cabinet-level council under OSTP

OMB: Office of Management and Budget

OSTP: White House Office of Science and Technology Policy

RIT2: NCADAC Report Integration Team, second round

SGCR: Subcommittee on Global Change Research (i.e., the USGCRP Principals)

SLR: Sea Level Rise

NSTC: National Science and Technology Council, part of OSTP

USGCRP: U.S. Global Change Research Program