

**TIME AND RESPONSIBILITY SCHEDULE  
For NCADAC Sustained Assessment Special Report**

July 2013							August 2013							September 2013						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
	1	2	3	4	5	6					1	2	3	1	2	3	4	5	6	7
7	8	9	10	11	12	13	4	5	6	7	8	9	10	8	9	10	11	12	13	14
14	15	16	17	18	19	20	11	12	13	14	15	16	17	15	16	17	18	19	20	21
21	22	23	24	25	26	27	18	19	20	21	22	23	24	22	23	24	25	26	27	28
28	29	30	31				25	26	27	28	29	30	31	29	30					

DATE	EVENT	LEAD
Nov/Dec 2012	Sustained Assessment Special Report Working Group (WG) established and members appointed	NCADAC
June 2013	WebEx discussions with NCADAC members regarding WG Draft	
July 2	WG incorporates comments into WG Draft	SASRWG (USGCRP assist)
July 10	Implementation plan and comments discussed with NCADAC	NCADAC
August 23	WG Draft report available to NCADAC	SASRWG (USGCRP assist)
Sept 6	Deadline for NCADAC comments due on WG Draft (any issues that would keep Member from supporting consensus must be identified by this date)	NCADAC
Sept 18	Final draft report available to NCADAC	SASRWG (USGCRP assist)
Oct 1	Final report approval at NCADAC meeting	NCADAC

**Acronyms:**

ES: NCADAC Executive Secretariat  
 NCADAC: National Climate Assessment and Development Advisory Committee  
 SASRWG: Sustained Assessment Special Report Working Group  
 USGCRP: U.S. Global Change Research Program  
 WG: Working Group