

# 2013 Report Production Timeline

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Oct 1,  
2011

Mar 1,  
2012

May 1  
2012

Aug 1  
2012

Oct 1  
2012

Jan 1  
2013

Feb 1  
Mar 1

Jun 1 Jul 1

Oct 1  
2013

Expressions of Interest

CLA mtg. (Jan. 2012)

Deadline for new information included in draft report (July 31, 2012)

Development Of technical input

Author teams incorporate Technical Input and other sources, draft chapters and suggest downstream products and processes to the NCADAC

CLAs and editors synthesize chapters and NCADAC reviews full document

NRC, Agency, and Public review

Add information only in response to review comments (deadline: April 30, 2013)

Rough layout

NCADAC to consider revisions (from agencies and EOP) and approve report

Draft chapters due (June 1, 2012)

Request to NRC and USGCRP agencies to hear preliminary presentations of potential key conclusions to identify potential "show-stoppers" (July, 2012)

CLAs and NCADAC revise draft

NRC

Document comments, and review editors to judge adequacy of responses (iterative process)

2<sup>nd</sup> NRC Review: Were comments adequately addressed?

Agency SIGN OFF

Web and summary layout and printing

Executive Office of the President comments and



NCADAC Meeting, November 16-17, 2011