

**TIME AND RESPONSIBILITY SCHEDULE
For 2013 NCA Report**

November 16, 2012

November 2012							December 2012							January 2013						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
				1	2	3							1			1	2	3	4	5
4	5	6	7	8	9	10	2	3	4	5	6	7	8	6	7	8	9	10	11	12
11	12	13	14	15	16	17	9	10	11	12	13	14	15	13	14	15	16	17	18	19
18	19	20	21	22	23	24	16	17	18	19	20	21	22	20	21	22	23	24	25	26
25	26	27	28	29	30		23	24	25	26	27	28	29	27	28	29	30	31		
							30	31												

DATE	EVENT	LEAD
11/14 -11/15 2012	NCADAC Meeting	NCADAC
11/27 2012	Resolution of outstanding issues by small group (primarily Report Integration Team (RIT2) Deadline for submission of comments from NCADAC members (ALL)	Melillo, NCADAC
11/27 2012	Release of SLR scenario document by NOAA (already approved, will be public)	Waple
12/10 2012	Complete new draft incorporating RIT2 changes and NCADAC comments	Staff
12/14 2012	Finish coordination with CLAs on response to comments and changes and Receipt of CLA's consent from at least 1 per chapter by email, after contact from ES)	Staff Chairs
12/20 2012	Upload Decision Draft on Resource Site and update Comments Matrix	Staff
2013		
1/4 2013	Deadline for NCADAC comments (only in response to new material or previous comments that have NOT been adequately addressed, keeping in mind that CLAs must agree to proposed changes)	NCADAC
1/10 2013	Approval of Climate Scenario documents (require approval before release of public draft)	Karl
1/11 2013	NCADAC Consensus Decision on release of Draft (teleconference) (doc is public, paper copy available at DFO office at NOAA)	NCADAC
1/14 2013	Public Draft provided to NRC Upload Public Draft to public comment system website (Waple) Start of Public Comment Period (must be at least 30 days) (FRN-Decker)	Jacobs
4/12 2013	End of Public Comment Period End of NRC review, comments delivered to NCADAC	Geller
4/22 2013	Comments distributed to CLAs as received and summarized (public and NRC comments)	Staff
6/7 2013	CLAs revisions based on comments are due, draft uploaded by staff	CLAs
6/8 to 7/7 2013	Review Editors review responses to comments (evaluating whether comments were appropriately addressed by CLAs – issues of cross-chapter coordination NOT addressed yet)	Review Editors
7/8 to 8/7 2013	Report oversight review and revisions by ES (delegation to ES to be requested from NCADAC)	Exec Sec
8/7 2013	Draft Final to NRC	Jacobs
9/9 2013	2nd NRC review complete – phone or in-person report	Geller
9/20 2013	Response to NRC comments (NCADAC)(process depends on nature of comment, but will involve CLAs and Exec Sec, at a minimum)	Exec Sec, CLAs & some NCADAC
10/7 2013	NCADAC Decision to release to the agencies (review, phone mtg, and address any issues)	NCADAC
10/7 2013	Send to Agencies for review; work with CLAs and Exec Sec to resolve issues	USGCRP, CLAs and Exec Sec
12/6/2013	Agency sign-off on Draft Final complete (not final layout, no interactive graphics)	USGCRP
12/20	Exec Sec responds to comments from Agencies, with concurrence from CLAs, and deliver to EOP	Exec Sec, CLAs, Jacobs
2014		
1/20 2014	Executive Office of President comments on Draft Final Report	EOP
2/17 2014	NCADAC consideration of EOP and Agency final comments: NCADAC Decision on Release	NCADAC
	Web layout and printing	Waple
2/25 2014	EOP approval	EOP
3/17 2014	Final NCA Report released	EOP